Office of the City Manager
City of Frisco, Texas

CITY MANAGER’'S OFFICE

Memorandum
To: Board of Directors Community Development Corporation
From: Ron K. Patterson, Assistant City Manager
CC: George Purefoy, City Manager

Date: June 18, 2010

Re: Consider and act upon adoption of Change Order Number One to the
Construction Manager at Risk Agreement by and between the City of Frisco
and Balfour-Beatty Construction, LLC for additional furniture, fixtures and
equipment.

Action Requested:
Approval of change order number one.
Background Information:

The current Guaranteed Maximum Price (“‘GMP”) the Board approved includes some
limited furniture, fixtures and equipment (“FF&E”) for the facility. This includes Theater
Chairs [100], Dressing Room Chairs [8], Refresh Area Tables [2] and Chairs [8].

As the project has progressed additional FF&E has been identified that is required to
service the facility. These additional items include the following furniture items: Lobby
Chairs [6], Lobby Ottoman [4], Lobby Side Tables [2], Green Room Chairs [3], Green
Room Side Tables [1], Green Room Credenza [1]. These items can be added for a
total cost of $16,851.00 and available through the TXMAS state contract.

If approved this change order will not increase the overall approved budget for the
project due to available “contingency funds” that was set aside for the project.
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NOTE: We brought in an individual that will be working with the Frisco Arts
Association as they manage the facility who provided some additional feedback to
what was specified in the theater AV package. As a result of that meeting, and as a
heads up, there is another change order in the works for FF&E items related to
making some changes to and adding some theater equipment. At this time it looks
as though this change order would not impact will not increase the overall approved
budget for the project due to remaining available “contingency funds” that was set
aside for the project.

Financial Considerations:

Additional contract amount of $16,851.00 will be funded through the project budget
contingency. No additional budget authorization required at this time.

Legal Review:

NA
Supporting Documents:

AIA Document G701 — 2001, Change Order Number One
Staff Recommendation:

Staff recommends passage of change order as submitted.
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